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(End of clause)

2452.242-71 Contract management sys-
tem.

As prescribed in 2442.1107, insert the
following clause:

CONTRACT MANAGEMENT SYSTEM (FEB 2006)

(a) The contractor shall use contract man-
agement baseline planning and progress re-
porting as described herein.

(b) The contract management system shall
consist of two parts:

(1) Baseline plan. The baseline plan shall
consist of:

(i) A narrative portion that:

(A) Identifies each task and significant ac-
tivity required for completing the contract
work, critical path activities, task depend-
encies, task milestones, and related
deliverables;

(B) Describes the contract schedule, in-
cluding the period of time needed to accom-
plish each task and activity (see paragraph
(ii)(B) of this section below);

(C) Describes staff (e.g., hours per indi-
vidual), financial, and other resources allo-
cated to each task and significant activity;
and,

(D) Provides the rationale for contract
work organization and resource allocation.

(ii) A graphic portion showing:

(A) Cumulative planned or budgeted costs
of work scheduled for each reporting period
over the life of the contract (i.e., the budg-
eted baseline); and

(B) The planned start and completion dates
of all planned and budgeted tasks and activi-
ties.

(2) Progress reports. Progress reports shall
consist of:

(i) A narrative portion that:

(A) Provides a brief, concise summary of
technical progress made and the costs in-
curred for each task during the reporting pe-
riod; and

(B) Identifies problems, or potential prob-
lems, that will affect the contract’s cost or
schedule, the causes of the problems, and the
contractor’s proposed corrective actions.

(ii) A graphic portion showing:

(A) The original time-phased, budgeted
baseline.

(B) The schedule status and degree of com-
pletion of the tasks, activities, and
deliverables shown in the baseline plan for
the reporting period, including actual start
and completion dates for all tasks and ac-
tivities in the baseline plan; and

(C) The costs incurred during the reporting
period, the current total amount of costs in-
curred through the end date of the reporting
period for budgeted work, and the projected
costs required to complete the work under
the contract.

2452.242-71

(3) Reporting frequency. The reports de-
scribed in (b)(2) shall be submitted [insert pe-
riod, e.g., monthly, quarterly, or schedule based
on when payments will be made under the con-
tract].

(c) The formats, forms, and/or software to
be used for the contract management system
under this contract shall be [Contracting Offi-
cer insert appropriate language ‘‘as prescribed
in the schedule;” ‘‘a format, forms and/or
software designated by the GTR;” or, ‘‘the
contractor’s own format, forms and/or soft-
ware, subject to the approval of the GTR.”’].

(d) When this clause applies to individual
task orders under the contract, the word
‘“‘contract’ shall mean ‘‘task order.”

(End of clause)

Alternate I (FEB 2006). As prescribed
in 2442.1107, replace paragraph (b) with
the following:

(b) The contract management system shall
consist of two parts:

(1) Baseline plan. The baseline plan shall
consist of:

(i) A narrative portion that:

(A) Identifies each task and significant ac-
tivity required for completing the contract
work, critical path activities, task depend-
encies, task milestones, and related
deliverables;

(B) Describes the contract work schedule,
including the period of time needed to ac-
complish each task and activity (see para-
graph (ii) of this section below);

(C) Describes key personnel allocated to
each task and significant activity; and,

(D) Provides the rationale for contract
work organization.

(ii) A graphic portion showing the planned
start and completion dates of all planned
tasks and activities.

(2) Progress reports. Progress reports shall
consist of:

(i) A narrative portion that:

(A) Provides a brief, concise summary of
technical progress made for each task during
the reporting period; and

(B) Identifies problems, or potential prob-
lems, that will affect the contract’s cost or
schedule, their causes, and the contractor’s
proposed corrective actions.

(ii) A graphic portion showing the schedule
status and degree of completion of the tasks,
activities, and deliverables shown in the
baseline plan for the reporting period, in-
cluding actual start and completion dates for
all tasks and activities in the baseline plan.

(38) Reporting frequency. The reports de-
scribed in (b)(2) shall be submitted [insert pe-
riod, e.g., monthly, quarterly, or schedule].

(End of clause)

[71 FR 2441, Jan. 13, 2006]
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